Sprint 4 Report

What's New (User Facing)

- The sign-in flow is disconnected, so users now launch directly into the main app.
- The former Profile tab is now an Information page containing helpful TRM links.
- Home displays live TRM stories and updates, with placeholder search and notification elements removed.
- Explore provides categorized TRM resources with pagination and infinite scrolling.
- Users can save resources locally, revisit them on Saved Resources, and remove them later.
- Events support live search, pull-to-refresh, and filtering by a user-selected month or day.
- Volunteer sign-up pages now open inside the app instead of switching to an external browser.
- TRM articles and informational pages now display live website content, images, dates, and links.

Work Summary (Developer Facing)

This sprint focused on replacing the prototype's static content and disconnected interactions with a reusable, API-driven architecture. The team added an Express integration layer that normalizes data from WordPress, Tribe Events, and VolunteerHub before presenting it to the mobile app, then consolidated frontend API addressing so physical devices, simulators, and deployment environments can use the same screens. We introduced shared local persistence for saved resources, expanded navigation and in-app web content handling, and built reusable calendar controls for precise event filtering. Key challenges included inconsistent third-party response formats, HTML entity cleanup, date-range querying, resource pagination, device-to-development-server networking, and retaining unfinished authentication code without leaving it connected to the runtime. Deployment and EAS configuration were also prepared alongside the application work.

Completed Issues/User Stories

Here are links to the issues that we completed in this sprint:

- https://github.com/hebgeC/Cpts-421-Capstone-Project/issues/1
- https://github.com/hebgeC/Cpts-421-Capstone-Project/issues/2
- https://github.com/hebgeC/Cpts-421-Capstone-Project/issues/3
- https://github.com/hebgeC/Cpts-421-Capstone-Project/issues/4
- https://github.com/hebgeC/Cpts-421-Capstone-Project/issues/5
- https://github.com/hebgeC/Cpts-421-Capstone-Project/issues/6
- https://github.com/hebgeC/Cpts-421-Capstone-Project/issues/7
- https://github.com/hebgeC/Cpts-421-Capstone-Project/issues/8
- https://github.com/hebgeC/Cpts-421-Capstone-Project/issues/9

Code Files for Review

Please review the following code files, which were actively developed during this sprint, for quality:

frontend/App.js

- frontend/src/screens/HomeScreen.js
- frontend/src/screens/ExploreScreen.js
- frontend/src/screens/EventsScreen.js
- frontend/src/screens/ArticleScreen.js
- frontend/src/screens/PageDetailScreen.jsx
- frontend/src/screens/BookmarksScreen.js
- frontend/src/screens/ProfileScreen.jsx
- frontend/src/screens/WebViewScreen.jsx
- frontend/src/components/CalendarView.js

- frontend/src/components/CalendarDatePicker.js
- frontend/src/components/MonthYearPicker.js
- frontend/src/components/DetailModal.js
- frontend/src/context/SavedResourcesContext.js
- frontend/src/utils/api.js

Backend:
- backend/server.js
- backend/controllers/eventController.js
- backend/controllers/wpController.js
- backend/routes/eventRoutes.js
- backend/routes/wpRoutes.js
- backend/config/siteMap.js
- backend/utils/textUtils.js

Configuration:
- frontend/app.json
- frontend/eas.json
- frontend/package.json
- backend/package.json

Retrospective Summary
Here's what went well:
- Connecting the frontend of our application to Tacoma Rescue Missions (TRM) WordPress API went very smoothly. Pages, posts, events, articles, and more are pulled directly from the TRM site and into the mobile application. This allows all information displayed in the app to be up to date, and dynamically update as TRM posts new information.

Here's what we'd like to improve:
- We would potentially like to improve accessibility to TRM donation portal. This is pending client feedback.

Here are changes we plan to implement in the next sprint:
- Any additional changes depend on client feedback. If there are none, then no new features or changes will be made.