Sprint 5 Report 10/1/2026 - 10/31/2026

YouTube link of Sprint Video

https://youtu.be/86E_cxJZo84



What's New (User Facing)

- Added a dedicated Donate tab that opens Tacoma Rescue Mission’s donation page in the app.
- Replaced the Volunteer calendar with clear options for new volunteers, returning volunteers, and groups of five or more. Each option opens the appropriate volunteer page in the app.
- Added the required iOS app icon assets and configuration after an App Store Connect build was rejected for missing icons.

Work Summary (Developer Facing)

We prepared the app for iOS distribution while improving its donation and volunteer flows. The team regenerated and adjusted the iOS project, added icon assets, and configured the App Store Connect submission target. We also expanded automated coverage across the frontend and backend, extracted the Express app so its routes can be tested without starting a server, and added performance test tooling and documentation. The volunteer screen was redesigned around links to Tacoma Rescue Mission's existing signup services. An attempted connectivity check exposed unreliable reachability results on devices; the current hook allows requests to proceed and relies on request failures to surface network problems.

Unfinished Work

- We received lots of great feedback near the end of sprint 5. Due to a lack of time, we only partially implemented feedback. Unimplemented feedback is listed under the "Incomplete Issue/User Stories" section below. These issues can and will be addressed within days of that start of sprint 6; we have scheduled an irregular client meeting for 11/3/2026 to get feedback as soon as possible.

Completed Issues/User Stories

Here are links to the issues that we completed in this sprint:

- US-09 — Home page search
- US-10 — Home page displays only supported controls
- US-11 — Home page displays only valid organization information
- US-12 — Infinite-scroll resource loading
- US-13 — Filter events by month/day
- US-14 — Streamlined event browsing
- US-15 — Save/bookmark resource
- US-16 — Remove saved resource
- US-22 — Replace Calendar page with Get Involved page
- US-19 — Donation portal navigation

Incomplete Issues/User Stories

- US-17 — Resource-focused profile page — Project Requirements changed.

- US-18 — Home page highlights key sections — Project Requirements changed within a week of Sprint 5 deadline. Will be implemented early Sprint 6.
- US-20 — Merge Information and Explore pages — Project Requirements changed within a week of Sprint 5 deadline. Will be implemented early Sprint 6.
- US-21 — Increase visibility of Contact and Find Help — Project Requirements changed within a week of Sprint 5 deadline. Will be implemented early Sprint 6.
- US-23 — Remove Saved page — Project Requirements changed within a week of Sprint 5 deadline. Will be implemented early Sprint 6.
- US-24 — Embedded donation form — Partial Complete. Supplied Embed codes are web-based only. Implemented URL to donation form instead.

Code Files for Review

- # Code Files for Review

- App.js — App navigation and Donate tab.
- DonationScreen.jsx — Donation page and WebView loading state.
- VolunteerScreen.js — Volunteer signup and group opportunity options.
- HomeScreen.js — Home content loading and display.
- ExploreScreen.js — Resource browsing, categories, and pagination.
- EventsScreen.js — Event browsing, search, and date filters.
- PageDetailScreen.jsx — TRM page rendering and resource actions.
- api.js — Frontend backend URL configuration.
- app.js — Express app setup and route registration.
- server.js — Backend startup.
- wpController.js — WordPress API requests and response mapping.
- siteMap.js — App navigation and TRM site links.
- App.test.js — App navigation and integration flows.
- VolunteerScreen.test.js — Current volunteer option cards and destinations.
- EventsScreen.test.js — Event filtering, display, and error handling.
- wordpress.test.js — Backend WordPress routes and response handling.
- events.test.js — Backend event and VolunteerHub API behavior.
- AppDelegate.swift — iOS app startup configuration.
- app.json — Expo app and platform configuration.
- eas.json — iOS build and submission profiles.

Retrospective Summary

Here's what went well:

- The donation and volunteer paths now direct users to Tacoma Rescue Mission’s existing services.
- The automated suites run successfully on the current branch: 63 frontend tests and 128 backend tests.

Here's what we'd like to improve:

- Keep issue status, milestones, and pull request links aligned with work completed in the branch.
- Update test documentation when a screen’s behavior changes.

Here are changes we plan to implement in the next sprint:

- Implement the remaining client feedback and then bring it to them for validation.