

Sprint 3 Report (March 24th – May 1st)

What's New (User Facing)

- Donation portal
- Help & Support portal
- About TRM portal
- Improved application workflow
- Better design and aesthetic

Work Summary (Developer Facing)

In this sprint, we've improved the organization/ architecture of our backend service. In earlier sprints, routes and their associated logic were coupled within the same file. Logic has now been abstracted away from its associated route file into its own controller, following the MVC design pattern. This allows for a more cohesive, modular, and scalable codebase.

Following this MVC pattern, we have also added a new route and controller file for handling user data flow. While this feature is not fully complete yet, it will make implementation easier in future sprints.

A new WebViewScreen react component has been implemented. This component serves as a wrapper for a react WebView component. All browser-content that the user may encounter is rendered through this component, and in doing so we can apply custom styling to all browser content without needing to re-write any code.

Tested various volunteerhub event loading and displaying scenarios, as well as simple trm.org information and events. Spent a good length of time utilizing requests and formatting information from trm.org in a proper way so that it is accurate and readable in the events page.

Unfinished Work

Unfinished work for this sprint includes:

- Dynamic article fetching/proper formatting
- Article filtering
- Article Searching
- Article bookmarking
- User Authentication/ profile

Much of the work of this sprint remains unfinished due to a lack of access to required resources. The team has been/ is currently in communication with the client regarding gaining access to the required TRM backend website services. Technical complications on the client's side have prevented our access to this resource. This access is needed to fetch any sort of information from the TRM website, such as news articles. User authentication is still an open discussion, as we are still investigating whether or not we can access VolunteerHubs internal API's, which are needed to retrieve user data.

Completed Issues/User Stories

- Donation portal
- Help & Support portal
- About TRM portal
- Semi-Functional calendar for events

Incomplete Issues/User Stories

- Dynamic article fetching
- Article filtering
- Article Searching
- Article bookmarking
- User Authentication/ profile

Code Files for Review

Please review the following code files, which were actively developed during this sprint, for quality:

- [ProfileScreen.jsx](#)
- [WebViewScreen.jsx](#)
- [eventRoutes.js](#)
- [userRoutes.js](#)
- [eventController.js](#)
- [userController.js](#)

Retrospective Summary

What went well:

- Team communication
- Practicing professional, scalable design patterns
- Collaboration and timing

What we could improve:

- More proactive communication with the client